

3 Steps to
Build a Culture
of Excellence:

Lessons from Walbridge

Today's Speakers



John Jurewicz

Director of Innovation

WALBRIDGE



Freemon Lee Jr
Senior Project Superintendent
WALBRIDGE



Eugene Feldman

Head of Marketing

HOYLU



Ryan Kelly
Customer Success
HOYLU





ENR Top 400 U.S Contractors

Walbridge #43





ENR Top 15 in Auto Plants

Walbridge #1


ENR Top 50 in Manufacturing

Walbridge #2


Building Design+Construction Giants 400

Walbridge #32













John Jurewicz

Director of Innovation

Urector of Innovation

WALBRIDGE





Create a Better Owner Experience with Pull Planning

Hit Due Dates


Improve communications to better manage changes and dependencies

Reduce Risk


Schedule work to optimize safety and minimize wait time and change requests

Increase Accountability

Engage team leads in all planning and commitments and continuously manage PPC to hold everyone accountable









Hoylu – Visual Planning Without Complexity

As easy as a whiteboard, as robust as a complex project management platform

Start Instantly

Get up and running in days with a simple tool and hands-on customer support

Plan With Full Context

Bring all your drawings, images, site maps, meeting notes, files, and apps into your pull plans

Commit with Confidence

Measure percent plan completion (PPC) by trade, by sub, by week, and by project





Many Enterprises Rely on Hoylu to Plan and Execute Complex Projects

Major brands use Hoylu to empower teams to turn ideas into actions









































Ryan Kelly
rkelly@hoylu.com
Customer Success Manager
HOYLU











Hoylu is a SaaS Application with Optional Big Room Hardware

Hoylu runs on any internet connected device as well as on custom digital wall hardware






Personal Devices

Hoylu Wall











Freemon Lee Jr
Senior Project Superintendent
WALBRIDGE



How Walbridge is Getting Everyone to Adopt Pull Planning

Keep it Consistent

Created last planner guidelines and secured buy-in from key stakeholders in the company

Keep it Simple

Started with physical boards and stickies and then shifted to a simple digital platform


Involve the Whole Team

Involved all our subcontractors and suppliers in the planning process





Find us at Booth #327 at the 2021 LCI Congress in Phoenix







CONNECTED WORKSPACES™

A better way to collaborate.